BLACKFEET COMMUNITY WATER PROJECT
BCWP P1-001 - Intake
Stoddard Construction, Contractor
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PRV to be in con ro building.

Vault placed by crane, insulated top to be placed after
components installed. Discharge main from wells
shown.
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Some of the final components of the intake project are
now in place. Initial plans for the control building
included housing of the PRV. This would have required a
larger building and HVAC. Project engineer came up
with idea of using the buried vault shown here. The PRV
vault has a sump that will control groundwater and a
outflow from the valve that allows drainage back to a dry
stream bed just west of the vault. Since the control
building does not have to be heated, there will be a
considerable long term O&M saving for the Owner. This
approach also resulted in reduced construction cost.

It appears the contractor should be able to complete the
project before 9/15, with the exception of re-seeding the

area.

Inspection reports will be included in next distribution.
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